Birthday Trip | November 7-8, 2026

Zambales · Beach Saturday · Adventure Sunday

A joint birthday celebration for MC, Richelle and Paul, with an overnight stay at Barte’s grandfather’s house in San Antonio, Zambales.

Detail	Current plan
Dates	Saturday-Sunday, November 7-8, 2026
Transport	Barte’s car; final seating and driver to be confirmed
Meetup	Pickups along the route, then Luzon meetup point
Accommodation	Family home in San Antonio
Saturday	Lunch, groceries, Limliwa Beach, birthday dinner and games at the house
Sunday	ATV adventure and a relaxing park stop
Personal budget	₱1,500 base allowance - please bring extra cash
Target home arrival	Around 11 PM Sunday, depending on traffic

The itinerary is still proposed. Pending destinations and arrangements are open to group suggestions and approval.

Personal budget and KKB expenses

Expense per friend	Suggested amount
Shared contribution toward groceries, fuel and tolls	₱550
Saturday lunch outside	₱300
Sunday lunch outside	₱400
Sunday dinner outside	₱250
Base allowance	₱1,500

Please bring extra cash on top of ₱1,500. The meal amounts are estimates, and ₱1,500 is not a guaranteed all-in budget. Your actual spending will depend on restaurant prices and personal orders.

Keep ₱950 for the three restaurant meals and set aside ₱550 for the shared contribution.

Additional personal expense	Arrangement
Meals exceeding the allowance	Pay the difference individually
Extra snacks, drinks and personal purchases	Own expense
Optional activities outside the agreed itinerary	Confirm the cost and payment arrangement before joining

Full plan: https://github.com/itsmcliam/Birthday-Plan

Saturday | November 7

Route maps

Day	Google Maps route
Day 1 - Saturday, November 7	https://maps.app.goo.gl/bow4Z7npJpLcuBze9
Day 2 - Sunday, November 8	https://maps.app.goo.gl/9TENoR7mgRZXrqK6A

Group route links supplied by MC. Sunday’s final route and timings remain subject to the confirmed ATV operator or SandBox alternative.

Beach, birthday dinner and games at the house

Time	Plan
5:30-6 AM	MC arrives at Barte’s house, parks his motorcycle and helps load the car.
6-7 AM	Pick up Karl and Ian Carl along the route, then meet the remaining passengers at the Luzon meetup point. Exact pickup pins to follow. Anne prepares a light breakfast, such as bread with spread or filling, for the meetup / departure. Confirmed - Anne handles breakfast preparation and arrangements.
7-11 AM	Travel to San Antonio, Zambales. Allow approximately four hours, including a short stop if needed.
11 AM-12 NN	Lunch outside - KKB. Choose a restaurant along the route or near San Antonio.
12-1:30 PM	Shop at San Marcelino Public Market, then a grocery for missing items. Buy dinner and breakfast ingredients, fruit, cake, snacks, drinks, water and ice. Allow 60-90 minutes; Karl identifies the breakfast ingredients.
1:30-2 PM	Arrive at the house, unload and refrigerate food. Everyone prepares beach bags while the driver rests.
2-2:30 PM	Travel to Limliwa Beach Resort.
2:30-5:30 PM	Beach swimming, photos, games and group hangout. Cottage availability depends on walk-in occupancy.
5:30-6 PM	Leave the resort and return to the house.
6-8 PM	Shower, prepare dinner, eat together and celebrate with birthday cake.
8-10 PM	Birthday games, music, group photos and bonding at the house.
10-11:30 PM	UNO, cards, snacks and a relaxed hangout. Volunteers can bring small games.
11:30 PM onward	Rest or quiet bonding. No fixed group bedtime, but the driver needs sufficient sleep before Sunday’s trip.

Limliwa Beach reminders

Day tour: 6 AM-6 PM only. Walk-ins are first come, first served. Tent pitching is prohibited, loud speakers are discouraged, and cooking/grilling is allowed only in the common cooking area.

Dinner is planned at the house. Bring only what is needed for the beach.

Sunday | November 8

ATV adventure and a relaxed stop before heading home

This schedule assumes an ATV provider around Capas/Santa Juliana. Travel times and the afternoon schedule will be adjusted once the operator and meeting point are confirmed.

Time	Plan
7:30-9 AM	Breakfast, cleanup and packing. Karl plans the menu and ingredients; Karl and MC cook. Everyone helps clean and loads all belongings into the car.
9 AM-12 NN	Travel directly to the ATV meeting point. Allow approximately three hours for now; the exact operator and location still need confirmation.
12-1 PM	Lunch outside - KKB. Choose a restaurant near the confirmed ATV meeting point; venue pending.
1-2:30 PM	Mt. Pinatubo lahar-trail ATV adventure. Allow for registration, briefing and the preferred 30-minute to one-hour ride. Operator and booking pending.
2:30-3 PM	Change clothes if needed, freshen up and travel toward New Clark City River Park. Timing depends on the ATV location.
3-5 PM	Relaxed walking, photos, greenery and bonding. Driver rests before the drive home. Park access and route suitability remain pending.
5-5:30 PM	Restroom stop, organize belongings and prepare for departure.
5:30-9:30 PM	Travel back to QC, allowing approximately four hours with a rest stop if needed.
9:30-10:15 PM	Dinner outside - KKB. Restaurant to be decided in QC or along the return route.
10:15-11 PM	Passenger drop-offs and MC’s motorcycle pickup at Barte’s house.
Around 11 PM	Target arrival home, depending on traffic and drop-off locations.

There is no planned return to the San Antonio house on Sunday. Pack everything and clean the house before leaving in the morning.

Attendance and Sunday choices

Final attendance deadline: November 2, 2026. Please confirm by then so Barte can finalize the headcount and house arrangements. The table below shows the last recorded attendance statuses.

Person	Status	Notes
MC	Confirmed	
Richelle	Confirmed	
Karl	Confirmed	
Ian Barte	Confirmed	
Ian Carl	Confirmed	
Paul	Pending	Expects to know around October 25
Jannelle	Pending	Awaiting confirmation
Ian Carreon	Pending	Awaiting confirmation
Blessy	Conditional	Previously day trip only; permission and transport need reconfirmation
Barte’s father	Tentative	May drive and prepare pork adobo if joining
Barte’s mother	Tentative	Awaiting confirmation

Current working headcount: seven, including Barte’s parents if they join. Vehicle seating and sleeping arrangements must be reviewed if more people confirm.

Sunday activity choices

Priority	Activity	Status
Main adventure	Mt. Pinatubo lahar-trail ATV	Operator, current package, meeting point and booking pending
Alternative to ATV	SandBox Package A + 30-minute unlimited-arrow archery	Subject to group approval and availability
Relaxation	New Clark City River Park	Access and route suitability pending

SandBox replaces ATV if selected. It is not an additional scheduled activity, and choosing it will require changes to the route and times.

Suggestions for a replacement adventure or relaxation stop are welcome. Choose places that fit the route and leave enough time for driver rest and the trip home.

Shared supplies and assignments

☑ Already available · ☐ Still to buy, borrow, assign or prepare. Available items still need to be packed. Update and save the checkbox symbols as progress changes.

Shared supplies

Available - MC	Still to arrange
☑ One bottle of soft drink	☐ Main cooler - MC to borrow
☑ Picnic mat	☐ Additional cooler - Paul, if joining
☑ First-aid kit	☐ Shared sunscreen - volunteer
☑ Paper plates	☐ One lighter - volunteer
☑ Spoons and forks	☐ Dishwashing liquid, 200-250 mL - volunteer
☑ Cups	☐ Dishwashing sponges, 1-2 - volunteer
☑ Trash bags	☐ UNO, playing cards or mini Jenga - volunteers
☑ Tissue/paper towels	
☑ Aluminum foil	
☑ Food-safe containers with lids	
☑ Clean kitchen/microfiber cloths	

Anne and Karl

Anne’s Saturday breakfast responsibility is confirmed. The boxes below track preparation and packing. Karl plans Sunday breakfast, and Karl and MC cook.

Anne	Karl
☐ Buy Saturday breakfast ingredients	☐ Finalize Sunday breakfast menu
☐ Prepare and pack the light breakfast	☐ List ingredients and quantities needed
☐ Pack camera gimbal	☐ Coordinate breakfast ingredient purchases
☐ Pack phone gimbal	☐ Pack speaker
☐ Pack picnic mat	☐ Tent, only if useful at a permitted location

Limliwa prohibits tent pitching and discourages loud speakers.

Chargers, cables and charged power banks are each person’s responsibility.

Shopping and cooking checklist

Quantities are provisional for 7-8 people, adjusted after the November 2 attendance deadline. We buy our own rice, oil, sauces and seasonings. Anne handles Saturday breakfast separately; Karl finalizes Sunday breakfast. Buyers needed for the QC seasonings and iced tea; volunteer in the group chat before buying to avoid duplicates.

Buy in QC	Buy in Zambales
☐ 30 marinated pork BBQ sticks	☐ Pork for adobo, approximately 1-1.5 kg
☐ 4 sharing bags of chips, around 100-150 g each	☐ Ingredients for the third dish - pending
☐ 1 biscuit/cracker multipack, with 8-10 individual packs	☐ Rice, approximately 2 kg uncooked
☐ 1 pack of Mentos	☐ Eggs, 10-14, subject to Karl’s menu
☐ Cooking oil	☐ Hotdogs or longganisa, 750 g-1 kg, subject to Karl’s menu
☐ Soy sauce - buyer needed	☐ Bananas, 10-14 pieces
☐ Vinegar - buyer needed	☐ 1 small watermelon
☐ Salt and pepper - buyer needed	☐ 1 sharing birthday cake - arrange preorder/pickup
☐ Garlic and onions - buyer needed	☐ Drinking water, initially 20 litres
☐ Calamansi - buyer needed	☐ Ice for the cooler/s
☐ Iced tea sachets - buyer needed	☐ Charcoal
	☐ 1 additional soft drink, only if needed

Dinner and cooking volunteers

Dish / task	Assignment
Pork BBQ	☐ At least two grilling volunteers needed
Pork adobo	☐ Confirm Barte’s father as cook, if joining
Third dish	☐ Choose the dish and assign a cook
Dinner rice	☐ Assign a cook

Everyone helps with preparation and cleanup. The third dish remains undecided; a dish with broth is being considered.

Listings show Mc Mar Frozen Foods inside the public market and Rodriguez Supermart on Agpalo Street as a grocery backup. Exact stock, brands, prices and ice availability are unconfirmed. Confirm local water and ice sources, and arrange the cake before the trip.

Shopping flow: Lunch → San Marcelino market / grocery → water / ice pickup → house and refrigerator → beach. Allow 60-90 minutes. We buy our own rice, cooking oil, sauces and seasonings.

Pending decisions and volunteers

Item	What still needs arranging
Attendance and transport	Finalize attendance by November 2, 2026; confirm Barte’s parents, driver, vehicle seating and pickup pins
ATV - Sunday’s main activity	Find a reliable operator and confirm the package, duration, meeting point, regular-car access and booking
SandBox - ATV alternative	Group approval for Package A + 30-minute unlimited-arrow archery; confirm availability and adjust the route if selected
Saturday lunch - KKB	Main plan: restaurant lunch before shopping. Takeout at Limliwa is an optional idea only; confirm day-tour outside-food rules, corkage and group approval before changing the schedule.
Sunday lunch - KKB	Choose a restaurant near the final adventure venue; location depends on the ATV operator or SandBox selection.
New Clark City River Park	Confirm access and route suitability; alternative places to relax after the adventure are welcome

The designated driver should get sufficient sleep and take rest breaks. The schedule may change with weather, traffic, availability and the group’s condition.

Packing and optional beach idea

Personal packing checklist

Category	Bring
Clothes	Swimwear, dry outfit after the beach, sleepwear, Sunday adventure outfit, spare clothes, underwear and socks
Footwear	Closed-toe shoes for adventure activities; slippers for the beach and house
Beach essentials	Towel, sunscreen, waterproof pouch and wet-clothing bag
Personal care	Toiletries, personal medication, insect repellent and hygiene essentials
Electronics	Phone, charger, cable and charged power bank
Travel essentials	ID, cash, refillable water bottle, overnight bag and small day bag
Rain protection	Compact umbrella or raincoat
Optional comfort items	Cap, light jacket, personal snacks and small pillow

Bring extra cash beyond the ₱1,500 base allowance, particularly for extra snacks, personal purchases and meals that exceed the estimates.

Chargers, cables and charged power banks are each person’s responsibility.

Optional idea: takeout lunch and cooler flow

Main plan: eat lunch at a restaurant before shopping and going to the beach. An alternative is takeout lunch at Limliwa after the house stop. This is only an idea, pending Limliwa’s current day-tour outside-food rules, any corkage fee, and group approval. Do not change the schedule yet; takeout would mean a later lunch.

Stage	Plan
QC and grocery stop	Keep marinated BBQ and other chilled ingredients in sealed, leakproof containers in an iced cooler.
At the house	Transfer raw meat and chilled breakfast ingredients into the refrigerator/freezer promptly.
Beach preparation	Prefer a separate clean cooler for drinks and chilled snacks. If reusing the meat cooler, discard old ice, wash and sanitize it, then add fresh ice. Keep chips in a dry bag.
If takeout is approved	Buy takeout shortly before eating at the resort, after the grocery and house stops. Confirm food and drink permission and corkage first.